

	A	B	C	D	E
1	JMRI DecoderPro 2.12 Manual status				
2					
3	file	date	status ver 2.10		Status Ver 2.12 .shtml
4	Adv_FunctionLabel.html	3/19/11	no changes	8/8/2011 8/16/2011	new graphics, added the new checkboxes and radio button, need definitions. Got definitions
5	Adv_RosterMedia.html	3/19/11	no changes	8/8/2011	Minor changes to page new graphics to update
6	Adv_Start.html	3/19/11	no changes	8/8/2011	no changes
7	Basic_BasicPane.html	3/19/11	minor text editing	8/7/2011	graphics update
8	Basic_Mode.html	3/19/11	no changes	8/30/2011	updated back links
9	Basic_Programming.shtml			8/16/2011	Remove paragrah per Bruce. Added Throttle Speed Limit
10	Basic_Start.html	3/19/11	new graphic	8/7/2011 8/30/2011	graphics update, updated link to Basic_Mode.shtml
11	Comp_Advanced.html	3/19/11	no changes	8/30/2011	no changes
12	Comp_Analog.html	3/19/11	no changes	8/8/2011	no changes
13	Comp_Basic.html	3/19/11	no changes	8/7/2011 8/16/2011	graphics update. Minor changes Bruce
14	Comp_Consist.html	3/19/11	no changes	8/30/2011	No Changes
15	Comp_FMap.html	3/19/11	no changes	8/7/2011	no changes
16	Comp_FuntionLabel.shtml			8/30/2011	no longer used
17	Comp_GlobalCVs.html	3/19/11	no changes	8/30/2011	no changes
18	Comp_LightFX.html	3/19/11	no changes	8/7/2011	no changes
19	Comp_ManfSpecific.html	3/19/11	no changes	8/30/2011	no changes
20	Comp_Motor.html	3/19/11	Graphics change	8/7/2011	graphics update
21	Comp_PrintData.html	3/19/11	no changes	8/8/2011	update to add item selection dialog to print all and preiw all
22	Comp_PrintData_a.html	3/19/11	no changes	8/8/2011	no changes
23	Comp_PrintData_b.html	3/19/11	no changes	8/8/2011	no changes
24	Comp_PrintData_c.html	3/19/11	no changes	8/8/2011	no changes
25	Comp_Setup_Roster.html	3/19/11	New graphic	8/7/2011	updated graphics

	A	B	C	D	E
26	Comp_SoundFX.html	3/19/11	New Graphic for pane	5/30/2011	no changes
27	Comp_SoundLevels.html	3/19/11	no changes	8/30/2011	no changes
28	Comp_Speed.html	3/19/11	new graphic	8/7/2011	no changes
29	Comp_Speed_Talble.html	3/19/11	no changes	8/7/2011 8/16/2011	Minor typos, minor changes per Bruce
30	Copyright_Assignment fo..				
31	Copyright_Assignment.pdf				
32	Dcode_Format.html			5/16/2011	minor changes, fixed broken link
33	Dcode_Start.html			9/7/2011	no change
34	Dcode_Submit.html			9/7/2011	no change
35	Dcode_Testing.html			9/7/2011	no change
36	DecoderPro.css				
37	DecoderPro_Print.css				
38	DecoderProTemplate.html				
39	Error.html			9/7/2011	no changes
40	Getting_Started.html			9/7/2011	Removed
41	Installing_JMRI.html	12/21/10	new page, added download and install instruction with links to guides on JMRI	8/4/2011 8/9/2011 8/16/2011	Updated to shtml, Correct link problem to hardware page from Walt. Bruce's changes
42	index.html	12/21/2010 1/18/2011	updated the revision block for V2.10 and dates on page. Edited hardware configuration. Updated to 2.12	8/5/2011 8/10/2011 8/12/2011 8/16/2011 8/20/2011 8/21/2011	Added to revision table. Edited menu items to match 2.12 DP, Updated menu index. Bruce's changes incorporated. Modified Index for Operations. Revised index
43	Main_acele.html				
44	Main_CMRI.html				
45	Main_ConsistControl.html			8/13/2011	New image, updated text
46	Main_Debug.html			8/11/2011 8/16/2011	new images, new menu entries, correction per Bruce
47	Main_EasyDCC.html				
48	Main_Edit.html	1/18/11	Updated preference window image	8/9/2011	Updated image
49	Main_FastClockSetup.html			8/13/2011	no changes

	A	B	C	D	E
50	Main_File.html	1/18/11	minor updates	8/9/2011	updated graphics, edited text
51	Main_GrapeVine.html				
52	Main_Help.html			8/11/2011	Remove Report Trouble and image added System Console info
53	Main_lightControl.html				
54	Main_LocoNet.html			8/10/2011	Most graphics changed, updated, added new items
55	Main_Main.html	1/18/11	Updated startup window, 2 places, new image	8/9/2011	new graphics.
56	Main_Menu.html	1/18/11	minor updates	8/9/2011	added new menus
57	Main_Monitor_Window.html				
58	Main_NCE.html				
59	Main_NCE_clip_image001...				
60	Main_OakTreeSystems.html				
61	Main_Operations			8/10/2011	changed one menu name
62	Main_Panels.html	3/19/11	Added Control Panel Editor menu, added History	8/10/2011	Added new menu items and edited minor changes
63	Main_Powerline.html			8/19/2011	New images updated
64	Main_PRICOM.html			8/16/2011	Minor correction by Bruce
65	Main_QSI.html				
66	Main_Roster.html	1/18/11	no changes	8/10/2011	Updated page
67	Main_RosterGroup.html				
68	Main_RPS.html				
69	Main_SECSI.html				
70	Main_Speeometer.html				
71	Main_SPROG.html				
72	Main_Throttle.html			8/12/2011 9/13/2011	Updated Throttle image, Updated Address Panel and Speed Control panel, Updated Function Panel
73	Main_TMCC.html				
74	Main_Tool.html	1/18/11	minor updates	8/8/2011	graphics update, added new items deleted old items minor formatting
75	Main_TurnoutControl.html			8/13/2011	new image, added new configuration

	A	B	C	D	E
76	Main_wangrow.html				
77	Main_Window.html			8/11/2011	no changes
78	Main_XpressNet.html				
79	Main_Zimo.html				
80	Multi_Decoder_Control.h..			8/21/2011	no change
81	Ops_AddCars.html			8/21/2011	Updated page
82	Ops_AddEngines.html			8/21/2011	Updated page
83	Ops_AddInterchange.html			9/6/2011	Updated images and text to present configuration
84	Ops_AddRoute.html			8/22/2011 8/24/2011 8/24/2011	updated page. Minor changes per Bruce, added Edit page
85	Ops_AddSiding.html			8/20/2011 8/21/2011	New graphics update text. Extensive rewrite as program has many changes
86	Ops_AddStaging.html			9/6/2011	Changed graphics and updated page
87	Ops_AddTrain.html			8/24/2011	Update Add/Edit
88	Ops_AddYard.html			9/3/2011	Update page
89	Ops_CarAttributes.html			8/21/2011	no change
90	Ops_Cars.html			8/20/2011 9/7/2011	Updated. Bruce 8.31
91	Ops_Engines.html			8/21/2011	Edited page
92	Ops_EnginesAttributes.html			8/21/2011	update
93	Ops_ImportEngines.html			8/21/2011	update to locomotive
94	Ops_ImportCarsFile.html			8/21/2011	updated
95	Ops_Locations.html			8/20/2011 8/21/2011	Updated page to new configuration. Correct link
96	Ops_Locations_byCar.shtml			8/20/2011	added file. Locations by Car window
97	Ops_locations_Modify_Trains.shtml			8/21/2011	Added page and function In Work
98	Ops_locations_setCars.shtml			8/21/2011	Added page and function
99	Ops_Locations_ShowCars.shtml			8/20/2011 8/21/2011	added file In Work, deleted page

	A	B	C	D	E
100	Ops_PrintOptions.html			8/19/2011	new images. Many areas of this feature have been revised
101	Ops_Routes.html			8/22/2011 8/24/2011 9/7/2011	Corrections. Bruce 8--31
102	Ops_Schedule.html			9/6/2011	updated graphics and text
103	Ops_Settings.html			8/19/2011 9/7/2011	new images. Add updates to descriptions and the Options window
104	Ops_Start.html			8/13/2011 8/19/2011 8/19/2011 9/7	Updated images and text, added additional text. Added Bruce's change
105	Ops_Trains.html			8/24/2011	Updated page
106	Ops_Trains_BuildOptions.shtml			8/24/2011	new page, new graphics
107	Ops_TrainsModify.html			8/25/2011 9/7/2011	new page, new graphics
108	Ops_TrainsPrintOpt.html			8/25/2011	deleted
109	Ops_Trains_Timetable			8/24/2011	added new page
110	Ops_TripThruOperations.html			8/30/2011	Updated to new graphics.
111	Programmer_Multi_Decode..	3/19/11	no changes	8/9/2011	no changes
112	Programmer_OpsMode.html	3/19/11	no changes	8/9/2011	no changes
113	Programmer_SingleCV.shtml			8/9/2011	no changes
114	Programmer_ServiceMode...	3/19/11	no changes	8/9/2011	no changes
115	Programmer_Setup.html	3/19/11	Updated graphics	8/6/2011	Minor changes and corrections, new graphics
116	Programmer_Start.html	3/19/11 3/20/11	Updated graphics, added Bruces comments last para.	8/6/2011	Minor updates to text
117	Simple_Programmer.html			8/6/2011	
118	Start_DCC.html		no changes	8/6/2011	no changes
119	Start_DCC_Hardware.html	1/18/11	no changes	8/6/2011 8/16/2011	no changes, added changed suggested by Bruce
120	Start_DCC_Systems.html	1/18/11	no changes	8/6/2011 8/16/2011	no changes, minor change by Bruce

	A	B	C	D	E
121	Start_DecoderPro.html	1/18/2011 8/5/2011	new splash screen image	8/6/2011 08/16/2011	new splash screen , change per Bruce
122	Start_Preferences.html	1/18/11	window configured differently from 2.8 many changes, updated page to new version	8/7/2011 8/16/2011	Updated all tabs and added many images, added Bruce's changes

	F	G
1		
2		
3		Added to Print version
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
21		
22		
23		
24		
25		